

TAU BETA PI SCHEDULE - FALL 2023								
Start Date	End Date (if different)	Start	End	#	Activity	Canvas	Location	Responsible Party
Monday, August 21, 2023				6	Engineering Ambassadors Presentation			Publicity Committee
Thursday, August 24, 2023		11:00 AM	12:00 PM	1	Week 1 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Thursday, August 24, 2023		6:00 PM	8:00 PM	6	University Activities (Organization) Carnival		KSU Union	Publicity Committee & Volunteers
Friday, August 25, 2023			11:59 PM	2	Annual Budget Internal Deadline			Budgetary Committee
Tuesday, August 29, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Friday, September 1, 2023			11:59 PM	2	Internal Deadline for Parent Letters & Student Emails			Initiation Committee
Sunday, September 3, 2023		2:00 PM	3:00 PM	8	September Bent Decoration		Engineering Atrium	Events & Publicity Committees
Tuesday, September 5, 2023		2:00 PM	5:00 PM	6	Engineering Organizations Fair		College of Engineering	Publicity Committee & Volunteers
Thursday, September 7, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Tuesday, September 12, 2023		5:00 PM	5:30 PM	5	ESC All Council Meeting		DUE 1109	Nick, Dalton, Macie
Tuesday, September 12, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Saturday, September 16, 2023		12:00 PM	4:00 PM	9	Beach Cleaning Project		Tuttle Creek State Park	Dalton
Saturday, September 16, 2023	Sunday, September 17, 2023	4:00 PM	10:00 AM	8	Bonfire, Swimming & Camping		Tuttle Creek State Park	Dalton & Nick
Tuesday, September 19, 2023		6:30 PM	7:00 PM	3	Candidate Orientation		DUR 1073 Paslay Auditorium	Initiation Committee
Wednesday, September 20, 2023				3	Make-up Candidate Orientation (virtual)		Zoom	Initiation Committee
Thursday, September 21, 2023		4:00 PM	6:00 PM	7	Engineering Career Fair	N/A	Bramlage Colisseum	Publicity Committee & Volunteers
Thursday, September 21, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Monday, September 25, 2023			11:59 PM	2	Eligibility Report Deadline		TBP Online System	Jacob
Monday, September 25, 2023			11:59 PM	2	Fall Information Update		TBP Online System	Jacob
Tuesday, September 26, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Wednesday, September 27, 2023		6:30 PM	8:00 PM	3	Candidate Interviews		Lower Engineering Atrium	Initiation Committee
Wednesday, September 27, 2023				3	Make-up Candidate Interviews (virtual as needed)		Zoom	Initiation Committee
Saturday, September 30, 2023		10:00 AM	2:00 PM	10	(Confirmed) Engineering Futures		SAS Room	Events Committee
Sunday, October 1, 2023		2:00 PM	3:00 PM	8	October Bent Decoration		Engineering Atrium	Events & Publicity Committees
Tuesday, October 3, 2023		6:00 PM	6:30 PM	5	ESC All Council Meeting		DUE 1107	Nick, Dalton, Macie
Thursday, October 5, 2023		11:30 AM	1:00 AM	1	Week 7 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Thursday, October 5, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Sunday, October 8, 2023		12:30 PM	4:00 PM	9	AAH Highway Cleanup		Eng. Atrium --> US-24 MM 314-316	Cory
Tuesday, October 10, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Wednesday, October 11, 2023	Sunday, October 15, 2023			5	National Convention		Atlanta, Georgia	Nick & Dalton
Sunday, October 15, 2023		12:30 PM	4:00 PM	9	(Back-Up Date) AAH Highway Cleanup		Eng. Atrium --> US-24 MM 314-316	Cory
Sunday, October 15, 2023			11:59 PM	2	IRS 990N Filing Deadline		TBP Online System	Macie
Sunday, October 15, 2023			11:59 PM	2	KDOT AAH Stipend Request Internal Deadline		KDOT AAH Area Coordinator, Wamego	Cory
Wednesday, October 18, 2023		6:30 PM	8:00 PM	3	Signature Book Social		Lower Engineering Atrium	Initiation Committee
Thursday, October 19, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Friday, October 20, 2023			11:59 PM	2	Election Report Deadline		TBP Online System	Jacob
Friday, October 20, 2023			11:59 PM	2	Initiate Catalog Card Deadline		TBP Online System	Emily
Sunday, October 22, 2023			11:59 PM	2	National Convention Expense Report Deadline		TBP Online System	Nick & Dalton
Tuesday, October 24, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Thursday, October 26, 2023		7:00 PM	8:00 PM	1	Week 10 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Thursday, November 2, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Thursday, November 2, 2023		7:00 PM	8:00 PM	1	Week 11 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Saturday, November 4, 2023		12:30 PM	4:00 PM	9	KS-Hill Cleanup & Whitewashing		Eng. Atrium --> KS-Hill	Officers, Members, & Intitiates
Sunday, November 5, 2023		2:00 PM	3:00 PM	8	November Bent Decoration		Engineering Atrium	Events & Publicity Committees
Tuesday, November 7, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Tuesday, November 7, 2023		6:00 PM	6:30 PM	5	ESC All Council Meeting		DUE 1107	Nick, Dalton, Macie
Saturday, November 11, 2023		12:30 PM	4:00 PM	9	(Back-Up Date) KS-Hill Cleanup & Repaint		Eng. Atrium --> KS-Hill	Officers, Members, & Intitiates
Thursday, November 16, 2023		5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton

Thursday, November 16, 2023	7:00 PM	8:00 PM	1	Week 13 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Monday, November 20, 2023	Friday, November 24, 2023		4	Thanksgiving Break	N/A	N/A	None
Tuesday, November 28, 2023	6:00 PM	7:00 PM	3	Initiation Ceremony		Flint Hills Room, Student Union	Initiation Committee
Tuesday, November 28, 2023	7:00 PM	8:00 PM	3	Fall Initiation Banquet		Flint Hills Room, Student Union	Initiation Committee
Thursday, November 30, 2023	5:00 PM	7:00 PM	8	Wabash Alley Social		Wabash Alley, Student Union	Dalton
Thursday, November 30, 2023	7:00 PM	8:00 PM	1	Week 15 Executive Meeting		Leadership Room (DUE 1108)	All Officers
Friday, December 1, 2023			11	Reminder for Fellowship Applications			Henry
Sunday, December 3, 2023	2:00 PM	3:00 PM	8	December Bent Decoration		Engineering Atrium	Events & Publicity Committees
Monday, December 11, 2023			4	Start of Finals Week	N/A	N/A	None
Tuesday, December 12, 2023		11:59 PM	2	Deadline for National Initiation Fees		TBP Online System	Macie
Tuesday, December 12, 2023		11:59 PM	2	Final Action Report Deadline		TBP Online System	Jacob
Tuesday, December 12, 2023		11:59 PM	2	Roll Book Signatures Deadline		TBP Online System	Jacob
Saturday, December 16, 2023			4	Beginning of Winter Break	N/A	N/A	None

KEY	
#	Event Type
1	Executive Meetings
2	Report Due Dates
3	Candidate Events
4	University/CoE Events
5	Other
6	Outreach Events
7	Fundraising Events
8	Social/Rec Events
9	Service Events
10	Engineering Futures
11	Awards

The schedule is now formatted as a table. Pull the bottom-right corner of the table down to add more rows. Use the arrows next to the header labels to sort by name, date, etc.

ALL CATALOG CARDS MUST BE COMPLETED NO LATER THAN 4 WEEKS PRIOR TO INITIATION. OTHERWISE, CERTIFICATES, CARDS AND BENTS WILL NOT ARRIVE ON TIME FOR INITIATION.

Project Reports are filled out via the online reporting system after all events except initiation ceremonies. These reports must be compiled and submitted by June 1st for the Annual Report

Room reservations must be submitted ahead of time with a food plan.